QUESTION 1 (AB 9) BOND

STATE PARK SYSTEM ACQUISITION/CAPITAL IMPROVEMENT PROJECTS SUMMARY
Projected Project Completions by Fiscal Year. (FY ’04 —07)

PARK PROJECT DESCRIPTION *Q1 BOND
NAME ALLOCATION STATUS/REMARKS

ACQUISITIONS

FY ‘04

Mormon Park Expansion: acquire adjacent structures and 1-% acre lot to serve as

Station park office and to provide for picnic area expansion, space for visitor $325,260 | Acquisition Completed.
parking and agricultural displays

Rye Patch Boat Parking Expansion: acquire 275.94 acre tract along west shore of
Rye Patch Reservoir that was offered for sale to State at appraised value; $100,033 | Acquisition Completed.
portion of property to be used for boat parking expansion.

FY ‘05

Berlin- Adam’s Mining Claim: acquire last remaining mining claim (17.523

Ichthyosaur acres) in historic Berlin townsite. $50,000 | In progress.

Big Bend Boy Scout Camp (Boulder Area Boy Scout Council): acquire 15 acres
inholding with Colorado River frontage formerly used as Boy Scout camp. $300,000 | In progress.

FY ‘06

Spring Valley | Irrigated Pasture Inholding: acquire remaining 80-acre private parcel
needed to reduce agriculture/nutrient runoff into lake where rapid $50,000 | In progress
eutrophication and severe algae blooms are a recurring problem.

DEVELOPMENT PROJECTS

FY ‘05

Belmont Courthouse Stabilization Feasibility Study: conduct feasibility study for

Court House | stabilization of building foundation & seismic retrofit to stabilize exterior $40,000 | Feasibility study underway.
courthouse walls & interior spaces.

Echo Canyon | Pedestrian Bridge: construct 130’ footbridge at upper end of reservoir to .
provide around the lake fishing/hiking. $68,500 | Project underway.

Fort Churchill Bupklaqd _Statlon Restoration - Phase 11: restore entire first floor of $200,000 | Project ready to go to bid.

(Ranches) main building.

Lahontan Silver Springs (Entra}nce) Off_lce/lnfo Center: construct new office/info $325,000 | Project under construction,
center at entrance to Silver Springs.

Lake Tahoe Sand Harbor Visitor/Interpretive Center & Park Store/Snack Bar $650,000 | Project nearly completed.




Concession: construct new visitor center/concession facility
w/administrative offices and interpretive exhibits.

Lake Tahoe Sand Harbor Utilities Upgrade/Rehab: upgrade water, sewer, electrical, .
gas and communications utilities $750,000 | Project completed.
Old Las Visitor Center/Administrative Office: develop visitor center complete
Vegas wi/exhibit gallery, audio-video theater, museum store, multi-purpose room, . .
Mormon Fort | workroom/lab, storage, library, staff offices and restrooms; observation $1,900,000 | Project Under Construction
deck, courtyard and amphitheater.
Kershaw Family Campground — Phase 11: complete development of campground Preliminary plans completed:
Ryan with 12+RV/tent sites (including one w/full utility hookup for campground Yy p comp '
. . . $150,620 | construction tentatively planned for
host, RV dump station, tables, grills, shade ramadas, landscaping and day Eall *05
use access road gate. '
Lake Tahoe Sand Harbor Maintenance Shop/Office Renovation: expand existing
maintenance building/storage and office space; install fire sprinkler system; $100.000 Construction documents under
install heating system in shop and ventilation system in shop and lab; paint, ' development.
stain entire building interior and exterior.
Ward Family Campground Rehab/Improvements: retrofit existing 14 unit
Charcoal campground loop w/ 3 HC campsites to include concrete _pad; pr_owded_ Plans initiated; bidding to be
Ovens leveled gravel camp pads and parking pads for all other sites (will require ,
e L . S - scheduled for Summer ’05
small retaining wall for most sites); purchase/install 4 more fire rings (inc. $100,000 X ;
) . o wi/construction tentatively scheduled
3 ea. HC models); add gravel to entire loop road; install potable water for late Summer/Eall 05
system w/ freeze-proof hydrants; install shade ramadas & bollards in 14 '
sites; install info/bulletin board, fee tube, and signage.
Washoe Lake | Maintenance Storage/Shop Building: construct 1200 sq ft maintenance Conceptual plan and project estimate
storage/shop structure within existing maintenance compound to $120,000 | completed; scheduled for construction
accommodate increased park maintenance and storage needs. Fall *05.
FY ‘07
Berlin Small Fossil Shelter: construct heavy timber roofed structure with Conceptual plans completed;
wooden deck, ramp & interpretive exhibits to protect exposed ichthyosaur $103,535 | scheduled for construction
fossils. Summer/Fall *06.
Big Bend Contact/Fee Collection Station: construct fee booth at park entrance to Consultant selected; contract approval
include toilet and storeroom (w/A/C) Note: to be combined with $46,006 | pending.
campground project.
Big Bend Day Use Area/Overlook/Maintenance Area Paving: pave beach picnic Consultant selected; contract approval
area parking lot and access trails, along with river overlook access road and $158 931 pending.

parking area, including striping and concrete curbs; also pave
maintenance/residence access road. NOTE: to be combined




w/campground project.

Big Bend

Family/RV Campground: construct two campground loops w/ electrical,
water and possibly sewer hook-ups; install one 2x2x2 comfort station w/ 2
shower units per loop; water & sewer utilities; RV dump station.

$2,233,083

Consultant selected; contract approval
pending.

Dangberg
Ranch

Dangberg Home Ranch Master Plan & Stabilization/Restoration/Day
Use Facilities: implement stabilization/restoration recommendations;
provide public access, parking, picnic area, water and sanitary facilities.

$2,000,000

Consultant contract approval pending.

Lake Tahoe

Back Country Campground Development: develop new primitive
campgrounds at Twin Lakes and near Hobart Reservoir to include hand
pump/solar well, SST restroom, camp pads, grills & tables; replace portable
toilet with permanent SST toilet at Marlette Peak/Meadows Campground
and install hand pump/solar well.

$119,220

Field reconnaissance initiated.

Valley of Fire

Atlatl Campground Expansion: expand Campground A w/ 20+
additional sites, including shade ramada, large tent pad, table, grill, fire
ring, power hookup, and water hydrant at each site; and 3x3 flush restroom
w/ three showers and access for disabled.

$438,553

Consultant selected; contract approval
pending.




